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Memorandum 

To:   Honorable Mayor Maso and Members of the Frisco City Council 
 
cc:  George Purefoy, City Manager 
  Paul Knippel, P.E., Director of Engineering Services 

Elizabeth Metting, P.E., Asst. Director/City Engineer 
 
From:  Jason Brodigan, P.E., Senior Civil Engineer 
 
Date:  May 18, 2010 
 
Subject: Consider and act upon authorization for the City Manager to 

execute Change Order Number 4 to the Standard Form Agreement 
for Construction Services by and between the City of Frisco and 
Tiseo Paving Company, for the construction of Eldorado Parkway 
(Dallas North Tollway to Preston Road) and Frisco Street 
(Eldorado Parkway to Newton Drive). 

 

 
Action Requested:   City Council consideration and approval of authorization for the 
City Manager to execute Change Order Number 4 to the Standard Form Agreement 
for Construction Services by and between the City of Frisco and Tiseo Paving 
Company, of Mesquite, Texas, in the amount of $144,192.60, for the construction of 
Eldorado Parkway (Dallas North Tollway to Preston Road) and Frisco Street 
(Eldorado Parkway to Newton Drive).  
 
Background Information:   City Council awarded the $8,719,172.18 bid for the 
Project to widen Eldorado Parkway from Dallas North Tollway to east of Preston 
Road to a six lane roadway and construction of the two southbound lanes of Frisco 
Street from Eldorado Parkway to Newton Drive to Tiseo Paving Company at the April 
7, 2009 Council meeting.  The three westbound lanes of Eldorado Parkway will be 
constructed on new location and an additional eastbound lane will be constructed 
adjacent to the existing roadway.  The project also includes a second bridge over the 
BNSF railroad tracks.   
 
In addition, the two southbound lanes of Frisco Street from Eldorado Parkway to 
Newton Drive will be constructed as part of this project.  The construction of this 
portion of the project was the responsibility of a private developer; however Frisco 
Street was added to the Eldorado Parkway project to simplify the construction 
phasing of these two streets.   
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Change Order Number 1, approved at the September 1, 2009 City Council meeting, 
revised the contract to modify the limits of a right turn lane to avoid conflicts with 
utilities, removed the relocation of two waterlines from the contract, reimbursed the 
contractor for additional railroad insurance costs, and repaired a damaged sewer 
connection that was damaged prior to the current construction.  Change Order 
Number 1 decreased the contract amount by $32,331.75 to a total contract amount 
of $8,686,840.43.  
 
Change Order Number 2, approved at the October 20, 2009 City Council meeting, 
added items required to connect to the existing water and wastewater systems as a 
result of differing field conditions, corrected an error in the drilled shaft elevations at 
the bridge, and removed storm drain line F-1 from the contract which will be 
constructed by TxDOT as part of the Preston Road project.  Change Order Number 
2 increased the contract by $3,945 to a total contract amount of $8,690,785.43. 
 
Change Order Number 3, approved at the April 6, 2010 City Council meeting, 
removed pavement which will be constructed by TxDOT as part of the Preston Road 
project, revised the earthwork quantities at the BNSF bridge due to a plan error, and 
added turn lanes and deceleration lanes at locations completed after the completion 
of the construction plans.  In addition, Change Order Number 3 included repair of the 
existing approach slab on the eastbound lanes, addition of block sod to facilitate a 
traffic switch, and repair of damages to irrigation systems encountered during 
construction.  Change Order Number 3 increased the contract by $141,188.36 to 
a total contract amount of $8,831,973.79. 

 
Change Order Number 4 addresses the following items: 

1. Additional repair of deteriorated pavement.  Pavement repair of the 
deteriorated eastbound pavement in front of the park was included in the 
construction plans; however, additional sections of deteriorated pavement 
have developed since the pavement was assessed during design of the 
project.  In order to provide a better product upon completion of the 
project, staff recommends removing and repaving selected areas using 
current subgrade and pavement standards.  The pavement repair area 
included in the plans and the proposed additional area recommended for 
repair are shown on the attached Pavement Repair Exhibit.  The cost to 
remove the old pavement and place new pavement in the proposed area 
is $133,817.60. 

2. Addition of Landscape Maintenance Ramps to the medians which will allow 
the Parks Department easier access to the medians to mow.  The cost of 
the ramps is $2,000.   

3. Add 500 linear feet of French drain to protect the subgrade from becoming 
saturated and weakening.  The adjacent fields drain towards the road and 
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water ponds on private property adjacent to the road.  Staff is concerned 
that this water will saturate and weaken the subgrade.  The French drain 
will drain the water away from the subgrade.  The cost of the French drain 
is $8,375.   

Change Order Number 4 increases the contract by $144,192.60 to a total 
contract amount of $8,976,166.39. 
 

 
Alternatives:  The City Council could consider the following alternatives: 

• City Council approval to authorize the City Manager to execute Change Order 
Number 4; 

• Input towards the discussion as desired; 
• Deny approval and send back to staff with direction. 

 
Financial Considerations:  This Project will be primarily funded from the 2007 
General Obligation Bonds.  The 2007 Collin County Bond Program allocated fifty 
percent of construction costs in an amount not to exceed $2,026,000 for the 
construction of lanes 5 and 6 of Eldorado Parkway from Dallas North Tollway to 
Preston Road.    Funding for the construction of Frisco Street was obtained through 
an escrow agreement with the developer responsible for the construction of Frisco 
Street. 

 
Legal Review:  Not Applicable. 

 
Supporting Documents:  Supporting documents include the following items: 

• Pavement Repair Exhibit; 
• Location Map; 
• Copy of Change Order Number 4. 

 
Staff Recommendation:  Staff recommends authorizing the City Manager to 
execute Change Order Number 4 to the Standard Form Agreement for Construction 
Services by and between the City of Frisco and Tiseo Paving Company, of Mesquite, 
Texas, in the amount of $144,192.60, for the construction of Eldorado Parkway (Dallas 
North Tollway to Preston Road) and Frisco Street (Eldorado Parkway to Newton 
Drive).  Staff will be available during the meeting to address questions relating to this 
item. 


